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ESTIMATE RUN 11/15/2018

ESTIMATE SUMMARY 10:39:21

CONTID: C20847         ESTIMATE NO: 0005 PROG 2005

PCN: 20847-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT S BORE BARRIER, HANDRAIL, WALKWAY PERCENT TIME:

PROJECT NO: NHPP0703-433                  

EJMT S BORE BARRIER, HANDRAIL,

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,030,090.21 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,996,540.15 NON-PARTICIPATING 18,165.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.82

WORK DAYS

WORK DAYS

96.98%

91,585.35

18,165.00

18,165.00

18,165.00

$

$

$

$

1,300.00

2,937,204.86

2,938,504.86

21,720.78

2,960,225.64

-44,948.10

0.00

2,915,277.54

0.00

AMOUNT DUE 2,915,277.54 18,165.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,165.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

56.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2017

08/01/2017

11/15/2018

04/13/2017

04/28/2017

05/18/2017

08/01/2017
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PCN: 20847-BID    ESTIMATE RUN 11/15/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

100.000

EACH

480.00000

0010 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.00000

0015 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.00000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.00000

0025 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,500.002.000

0.00

2.000

EACH

2,250.00000

0030 Removal and Disposal of Sediment (Labor) 87.000

0.000

208-00103  
 

5,220.0087.000

0.00

87.000

HOUR

60.00000

0035 Removal and Disposal of Sediment (Equipment) 35.000

0.000

208-00105  
 

4,375.0035.000

0.00

40.000

HOUR

125.00000

0040 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

250.00000

0045 Insulation Material (2 Inch) 1,260.000

0.000

508-00520  
 

9,450.001,260.000

0.00

1,260.000

SF  

7.50000

0050 Place Grating and Frame 47.000

0.000

604-50065  
 

5,875.0047.000

0.00

47.000

LF  

125.00000

0055 Place Inlet Grating and Frame 3.000

0.000

604-50110  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000
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PCN: 20847-BID    ESTIMATE RUN 11/15/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mobilization 0.902

0.000

626-00000  
 

269,698.000.902

0.00

1.000

L S 

299,000.00000

0065 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

2,750.001.000

0.00

1.000

L S 

2,750.00000

0070 Flagging 93.000

0.000

630-00000  
 

2,325.0093.000

0.00

120.000

HOUR

25.00000

0075 Uniformed Traffic Control 52.000

0.000

630-00003  
 

5,200.0052.000

0.00

52.000

HOUR

100.00000

0080 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

100.00000

0085 Traffic Control Management 56.000

21.000

630-00012  
 

46,200.0077.000

12,600.00

77.000

DAY 

600.00000

0090 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

250.00000

0095 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

50.00000

0100 Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

45.001.800

0.00

2.000

EACH

25.00000

0105 Construction Traffic Sign (Panel Size B) 0.900

0.000

630-80342  
 

36.000.900

0.00

1.000

EACH

40.00000

0110 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

45.00000
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PCN: 20847-BID    ESTIMATE RUN 11/15/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Portable Message Sign Panel 0.900

0.000

630-80355  
 

1,800.000.900

0.00

1.000

EACH

2,000.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

270.000.900

0.00

1.000

EACH

300.00000

0125 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

20.00000

0130 Traffic Cone 153.000

0.000

630-80380  
 

765.00153.000

0.00

170.000

EACH

5.00000

0135 Mobile Attenuator 56.000

21.000

630-85041  
 

20,405.0077.000

5,565.00

77.000

DAY 

265.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 381,914.0018,165.00460,840.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0160 Removal of Pedestrian Rail 8,442.000

0.000

202-00420  
 

17,728.208,442.000

0.00

8,442.000

LF  

2.10000
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PCN: 20847-BID    ESTIMATE RUN 11/15/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0165 Removal of Walkway 8,768.000

0.000

202-00806  
 

52,608.008,768.000

0.00

8,768.000

LF  

6.00000

0170 Removal of Guardrail Type 4 9,722.000

0.000

202-01140  
 

240,619.509,722.000

0.00

9,730.000

LF  

24.75000

0175 Cement Grout 31.100

0.000

211-02275  
 

35,765.0031.100

0.00

33.000

CY  

1,150.00000

0180 Structural Steel (Galvanized) 96,719.000

0.000

509-00001  
 

338,516.5096,719.000

0.00

96,719.000

LB  

3.50000

0180 MATERIAL ALLOWANCE Steel Struts 8,023.999

-8,023.999

0.000.000

-20,324.79LB  

2.53300

0180 MATERIAL ALLOWANCE Steel Struts 0.000

8,033.514

20,324.798,033.514

20,324.79LB  

2.53000

0185 Hand Rail 8,525.000

0.000

514-00100  
 

341,000.008,525.000

0.00

8,525.000

LF  

40.00000

0185 MATERIAL ALLOWANCE Hand Rail 10.000

-10.000

0.000.000

-246.89LF  

24.68900

0185 MATERIAL ALLOWANCE Hand Rail 0.000

10.000

246.8910.000

246.89LF  

24.68900

0190 Expansion Joint (Fiber Reinforced Plastic) 19,333.000

0.000

518-01254  
 

78,298.6519,333.000

0.00

19,500.000

LF  

4.05000

0195 Concrete (Patching) 320.000

0.000

601-06150  
 

25,600.00320.000

0.00

400.000

SF  

80.00000
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PCN: 20847-BID    ESTIMATE RUN 11/15/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0200 Structural Concrete Coating 3,880.000

0.000

601-40300  
 

42,680.003,880.000

0.00

3,880.000

SY  

11.00000

0205 Fiberglass Reinforced Plastic Walkway 23,537.000

0.000

604-85000  
 

376,592.0023,537.000

0.00

23,537.000

SF  

16.00000

0205 MATERIAL ALLOWANCE FRP Panels 113.000

-113.000

0.000.000

-1,149.10SF  

10.16900

0205 MATERIAL ALLOWANCE FRP Panels 0.000

113.000

1,149.10113.000

1,149.10SF  

10.16900

0210 Bridge Rail (Special) 8,793.000

0.000

606-10200  
 

879,300.008,793.000

0.00

8,825.000

LF  

100.00000

0220 Added Item (Lump Sum)/ Changed Galvanized Bolts and 
Inserts to Stainless Steel

1.000

0.000

900-00014  
 

126,583.011.000

0.00

1.000

L S 

126,583.01000

CAT 2,577,011.640.002,567,950.21CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 1.000

0.000

620-00020  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 2,960,225.6418,165.00$3,030,090.21$CURRENT AMTPROJECT TOTAL


